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STIPAMENDMENT 00S-025A —ACTION

ACTION UPDATE FROM NOTICE

This item was noticed at the May 2001 Commission meeting under STIP Amendment 00S-025.
STIP Amendment 00S-025 had proposed to delay the programming schedule for two projectsin Los
Angeles County.

The Commission expressed concern about projects that had previously been delayed and were now
requesting another programming delay. They directed that those projects with their first construction
(CON) programming delay would be approved without discussion and could be placed on the June
Consent Calendar. They further directed that those with a prior construction programming delay return
in June with an explanation of the previous delay(s) and a discussion about the relative certainty that the
proposed schedule delay for construction can be met.

In order to allow those projects with their first delay to be on consent, the Department has split STIP
Amendment 00S-025 into two separate amendments: STIP Amendment 00S-025A is for one project
requesting a schedule delay for the first time, and STIP Amendment 00S-025B isfor the remaining
project with a previous delay.

This STIP Amendment 00S-025A contains a Revised Summary, Revised Executive Summary and
Revised Summary Table for one project in Los Angeles County with their first programming delay. The
references to the other project has been shown with “strikethrd” text, including the referencesin the
attachments.

The following table lists all two projectsin the original STIP Amendment 00S-025 with schedule delays
and their corresponding revised STIP amendment number.

LISTING BY AMENDMENT (AMOUNTS IN $THOUSANDS)

Amendment COUNTY | PPNO | FY 2001-02to | FY 2001-02to | FY 2001-02to | FY 2002-03 to
No. FY 2000-01 FY 2002-03 FY 2003-04 FY 2003-04
00S-025A LA 2318 $26,000

00S-025B LA 2119 $4,860
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STIP Amendment 00S-025A
June 6-7, 2001

REVISED SUMMARY

Thisamendment delays $26,000,000 in I nterregional I mprovement Program (11P) funding from
FY 2001-02 to FY 2002-03 for the construction component of the Alameda Corridor Grade
Separation project in Los Angeles County. Thenet changein IIP programming is: $26,000,000
decreasein FY 2001-02 and $26,000,000 increase in FY 2002-03, with no changein Interregional
Shares.

RECOMMENDATION

The Department and the San Gabriel Valley Council of Governments (SGVCOG) are requesting this
amendment.

RESOLUTION

Resolved, that the California Transportation Commission revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as shown on Attachment A.

REVISED EXECUTIVE SUMMARY

Thisamendment delays and adjusts programming for one project.
Thenet changein programming by fiscal year (FY) is:
$26,000,000 decreasein FY 2001-02; and

$26,000,000 increasein FY 2002-03.

The net changes by the Fiscal Y ear of delay are tabulated below:

Summary Changes ($ in thousands)
FY 00-01 FY 01-02 FY 02-03 FY03-04f FUTURE
From To
01-02  02-03 - $(30,860) $30,860 - -
($26,000) $26,000
TOTAL - $(30:860) $30;860 - -
($26,000) $26,000
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STIP Amendment 00S-025A
June 6-7, 2001

BACKGROUND

Thisamendment delays $26,000,000 in I nterregional I mprovement Program (11P) funding from
FY 2001-02 to FY 2002-03 for the construction component of the Alameda Corridor Grade
Separation project in Los Angeles County. Thenet changein IIP programming is: $26,000,000
decreasein FY 2001-02 and $26,000,000 increase in FY 2002-03, with no changein Interregional
Shares.

Attachment A displays the actual changes to the programming of 1P funds and Attachment B displays
the local funding, if any, associated with the projects.

LOSANGELESCOUNTY

This amendment delays atotal of $306,860,000 $26,000,000 in I1P funds from FY 2001-02 to FY 2002-
03 for twe one projects with no change in Interregional Shares.

LOS ANGELES COUNTY SUMMARY (AMOUNTS IN $THOUSANDS)

Projects | FY 2001-02to | FY 2001-02 | REASON FOR DELAY
FY 2002-03 to Future
1 $4,860 - RW-acquisition
2 $26,000 - Delays caused by Union Pacific Railroad’ s shoofly construction
TOTAL $30,860
$26,000

Project #2 — This amendment delays $26,000,000 in 1P funding programmed in FY 2001-02 to

FY 2002-03, for the construction component of the Alameda Corridor Grade Separation project (PPNO
2318). The proposed grade separations are subject to approval of and coordination with the Union
Pacific Raillroad (UPRR). While design and right-of-way acquisition for these grade separations are on
schedule, the UPRR has indicated that rail coordination such as shoofly construction (arailroad detour)
would delay the start of construction for some of the grade separations.

ATTACHMENTS
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STIP AMENDMENT 00S-025A
STIP PROGRAMMING

ATTACHMENT A

($1,000)
Project Totals by Fiscal Year Project Totals by Component
Fund  County Agency Rte  Lead DelayBy PPNO Project Total Prior FYOl FYO02 FYO03 FYO04 Fut RIW Const E&P PS&E R/WSup ConEng
REASON-FOR DE R ¢
P LA Los Angeles Local SGVCOG | ocal 2318  Alameda Corridor East Grade Separations -39,000 -2,460| -3,646| -32,894 -3,006| -32,894 -3,100
County
P LA Los Angeles Local SGVCOG 2318  Alameda Corridor East Grade Separations 39,000 2,460, 3,646 6,894/ 26,000 3,006/ 32,894 3,100
County
REASON FOR DELAY: Delays caused by Union
Pacific Railroad's shoofly construction
June 1, 2001 Page: 1of 1
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STIP AMENDMENT 00S-025A ATTACHMENT B
LOCAL PROGRAMMING

($1,000)
Project Totals by Fiscal Year Project Totals by Component
Fund  County Agency Rte Lead DelayBy PPNO Project Total Prior FYOl FYO02 FYO03 FYO04 Fut RIW Const E&P PS&E R/W Sup ConEng

June 1, 2001 Page: 1 of 1 Local Programming



